
CITY HALL BELL/CLOCK PROJECT BUILDING COMMITTEE MEETING 
SUMMARY OF MEETING HELD ON MONDAY DECEMBER 13TH  2010 

 
Location: Third Floor Conference Room, City Hall.  
Present: Mark Cole, Steve Dexter, Steve Pardee, Maggie Rosa, Bill Sanborn  
Also present: Jan Bell 
Absent: J.J. Bell 
Meeting opened at 10:00 a.m. (Bill and Mark arrived at 10:45 a.m.) 
Clock Hands  
Steve Dexter removed one set to Carroll Steele for storage. 
Invoice 
Mark Almeda reviewed and signed off on the Campbell invoice. Motion was made by Steve 
Dexter and seconded by Steve Pardee to approve Contractor’s Application for Payment of 
$58,590 (the contact amount) subject to Donna Compton’s approval. Passed unanimously. 
 
Donna told Maggie after the meeting that her approval was not required. So payment is approved. 
 
Lighting at the Clock Level 
Proposal for the wiring issues and installation of lighting fixtures at clock level has been received 
from Cranston Electric for a total of $2500.  
 
Other items that will be attended to by DPW 
1. The yokes will remain at the belfry level. They should have a “walkon” roof matt or two layers 
of 60 mil EPDM places under the feet to prevent tearing of the roof membrane.  
Security Box for Control Unit 
Mark Cole will arrange for the Control Unit to be contained within a security box.  
. 

CITY HALL RESTORATION COMMISSION MEETING 
SUMMARY OF MEETING HELD ON MONDAY DECEMBER 6TH 2010 

 
Location: Third Floor Conference Room, City Hall.  
Present: Jan Bell, Mark Cole, Steve Dexter, Steve Pardee, Maggie Rosa, Bill Sanborn  
Absent: J.J. Bell, Mary McCarl 
 
Maintenance Issues – Good progress is being made 
Many thanks expressed to Mark for making sure that everything was in place for the Middle 
Street Walk. 

Re-sheathing of Tower Interior Wall  
• Work has started  

Tower Security Issue 
• Lock needs to be installed. 

Peeling Paint in Auditorium 
• Completed prior to Middle Street Walk – thanks to Mark and DPW. 

 
Occupancy Signs 

• DPW will take care of this and have signs up by week ending 12/03/10 
 
General Clean-up 

• A crew will go through the building and gather up all broken chairs for removal by 
week ending 12/02/10. 

• Metal filing cabinet will be moved out of the auditorium balcony this week. 
• Custodian equipment will be moved out of the auditorium balcony this week. 
• Tin ceiling panels that are located at the balcony level behind the stage to the attic 

will be moved to the attic once the wood trash is removed from attic. 



• Wood trash will be moved out of the attic by Clean Pro sometime in the next two 
weeks. 

Additional maintenance items that came up during this meeting and the City Council B&F 
meeting re CPA funding for City Hall restoration: 

• Poor lighting at the city council desk. Desk lamps were suggested. 
• Need for clip boards at the stage and attic levels to indicate what is being stored 

there. 
• Ventilators shafts in the attic need fixing due to missing wood. 
• Stage area needs to be cleaned out. Maggie willing to help.  
• Shredding of files in Post Office is scheduled for December 20th. 
• Mark was encouraged to make sure that the additional storage space in the Post 

Office is used. 
 

Windows  
• Missing panes of glass in the tower will be replaced week ending 12/3/10 
• No set date on the Post Office side as of now, may try to do in house if possible. 
• Securing window jams will be completed during December 

There was a discussion about how to weather-tighten the office windows using 3M tape. 
 
CPA Funding 

• Members of the Commission met with Bruce Tobey on Monday December 13th at the 
Harborview Inn at 8:00 a.m.  

NEXT PROJECT- Replacement of ceiling at the entrance to the auditorium 
As estimates of the work involved are estimated to be less than $10,000 three contractors will be 
approached to provide quotes: John Argento will be contacted by Steve Pardee, Rob Parson 
(Tarrantino Plasterers) will be contacted by Jan Bell, David Campbell by Maggie Rosa. The 
scope of work will be based upon Bob Mitnik’s document except that instead of tin ceiling 5/8” 
blueboard plus shim coat primer plus 2 coats of finish paint will be used. Installation of staging 
and its removal upon project completion will be included. 
 
Meeting closed at 11:30 a.m. Next Meeting: January 3rd at 10:00 a.m. 


