

Lanes Cove Fish Shack Building Committee
Minutes of meeting of 3/11/2013

Meeting 73 of the Lanes Cove Fish Shack Building Committee was held at the City Hall Annex on Pond Rd at 2:00 pm on March 11, 2013

Members present were: (4 of 7 thus a quorum)

Damon Cummings (Secretary)

Bill Sanborn

Barbara Jobe

Arnie Shore

Missing: Jim Hafey(Chairman), Russell Hobbs, Jim Caulkett

Minutes of the meeting of March 4, 2013 were accepted.

The sign was returned to the CPA office.

Barbara has updated the progress report with pictures of the new rafter installation for the oral report to the Council on the project.

Jim Hafey will report to the City Council at their meeting of March 26

Barbara reports that the Gloucester Fund has paid the old invoice from JR Smith.

Due to storm surge water high on the pump jacks, work was suspended on Saturday.

Our next meeting will be at the City Hall Annex, Pond Road on March 18, 2013 at 2 PM.

We discussed the possibility of bi weekly meetings since fund raising has completed and work is proceeding nicely. This will be discussed further.

The meeting adjourned at 2:15 pm.

Damon E Cummings 3/12/2013