
City Hall Restoration Phase II Building Committee Meeting

Summary of Meeting held on Monday May 13th, 2013
Location: City Hall Third Floor Conference Room 

Present: J.J. Bell, Steve Dexter, Maggie Rosa and Bill Sanborn
Absent: Jim Hafey, Craig Herrmann, Steve Pardee,
Also present: Jeremy Campbell, Deb Laurie, Doug Manley by telephone.
McKinley, Kalsow Invoice 
Motion made to approve MKA invoice no. 3273 for $1236.80 was approved unanimously
Update on Project

Jeremy Campbell noted that the work will resume this week on the porticos.

All agreed that replacing the window in the City Clerk’s office was top priority.
Change Order 7 (Alternate 5 – first floor windows)
The change order is in the works, it was sent to Jim Hafey on April 23. Deb Laurie will follow up.
ADA Issues
The Building Committee will ask MKA to draft a letter to the Mayor regarding the timeline for ADA compliance projects. The Building Committee is increasingly concerned that the City is not communicating with the BC about the status of these required projects. 

Doug is to be asked to draft a proposal for the lift elevator in the auditorium. 
Transfer of funds from Gloucester Fund to City Hall account
A meeting will be set up for May 20 to discuss the transfer of funds into City Hall account for continuing the restoration of the auditorium windows.

Next meeting will be on Monday May 20th (jointly with CHRC).
PLEASE NOTE: These minutes will be accepted as accurate and complete unless corrections and/or additions are received within 72hrs of issue
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